ENVIRONMENTAL
PARTNERS

WEEKLY CONSTRUGTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 09-16-2022
CWSRF - 6885

Project Location: Brockton, MA From: 9/12/2022 Week: 22

and Whitman, MA

Client: Whitman, MA To: 9/16/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACGTIVITIES COMPLETED THIS WEEK:

1. C. Naughton had one crew continuing the installation of the 20" HDPE sewer force main in the cross-
country easement between Auburn St in Whitman and Alger St in Brockton. C. Naughton installed
approximately 450 LF of the new 20-inch HDPE sewer force main and associated fittings in the easement.
C. Naughton also continued installing timber matting in the cross-country easement this past week.

2. C. Naughton had one crew continuing the installation of the 12" DI water main on Auburn Street. C.
Naughton installed approximately 1,000 LF of the new 12-inch DI water main and associated water main
gate valves on Auburn Street. Over 80% of the water main is complete on Auburn Street.

3. C. Naughton encountered and damaged the existing 20-inch sewer force main in the cross-country
easement in Brockton on Thursday afternoon, 9/15. The sewer main was repaired on Thursday evening

and was brought back online on Friday morning.

4. C. Naughton maintained a single lane of alternating traffic on Auburn Street where the water main crew
was working with the option for drivers to take an alternate detour route via Alger St.

5. All trenches will be backfilled, compacted, and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1. C. Naughton will have three crews on site next week (week of 09/19/2022): one crew working in the cross-
country easement on the installation of the 20-inch HDPE sewer force main, one crew continuing the
installation of the 12-inch DI water main on Auburn Street, and one crew beginning the installation of the
20-inch PVC sewer force main on Southfield Drive.




2. C. Naughton will have Alger Street closed to traffic on Monday, 9/19 and Tuesday, 9/20 in order to cross
the roadway with the new sewer force main. C. Naughton will maintain access for local residents and for
emergency vehicles while the detour is on-going. Refer to the attached TMP for reference.

3. Daily traffic updates to the Town's project website will be posted to alert residents of anticipated road
closures and detours.

PROJECT PHOTOS

Photo 1: View of the Cleared Cross-Country
Easement for Installation of 20-inch HDPE Sewer

Force Main
Photo 2: Installation of the 20-inch HDPE Photo 3: Close Up View of the 20-inch
Sewer Force Main in Cross Country HDPE Sewer Force Main in Cross Country
Easement Easement




Prepared By: Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC
Reviewed By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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